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o Shutdown ‘O8 Schedule
PH ENIX

Shutdown Prep Done
Mu Trigger, RPC Prototype Installation,
New Beampipe, CM Crane, Sta. 1 and MMN

Scaffolding Reviews All Done, Action Items in progress
RPC Prototype C tests (in tent) in progress
Install/field fit CM access stairs in progress
s Build MMN scaffolding 5/13
5 Build Sta. 1 N. scaffolding 5/26
~  MuTr Decapacitations (Sta. 1 N and MMN) 6/2
5 RPC Prototype D tests (in tent) Apr-May
S Design RPC installation fixtures &
N MuTrigger FEE platforms In progress
& RICH air control move to DC Rack Done?
Prep work for Mutrgr platforms (water/elec) = May-June
Prep work for RPC proptotype install May-June
move (7) MuID pipes
move gap 5 south cable tray
End of run Party May 30
5/15/08



Shutdown ‘08 Schedule, cont'd

-
PH- ENIX
Prep RPC Proto, MuTrggr FEE N&S Racks Apr-July
Install CM Crane Channel Supports Oct.
RPC engineering & safety review mid June
MuTrigger FEE N Install July - Aug.
Install MuTrigger N cooling water & air July - Aug.
HBD Install July-October
RPC prototype gas system July - Aug
§' Move shielding for RPC prototype installation July - Aug
(S:, RPC prototype cable routing & support July - Aug
£ Modify crystal palace & vapor barrier July - Aug
g Install MuTrigger FEE N platform&Rack July 15 - Aug 1
3 RPC prototype install Aug.- Sep. (RPC2 - PHENIX)
¥ (RPC3 - C. Pearson)
S Install RPC prototype rack in tunnel south Aug. 1-29
*® Install Mutrigger FEE's in MMS for RPC test Aug. 1-29
Install MuTrigger FEE South platform Aug. 1-29
Install MuTrgr S rack cooling & electric Aug. 1-29
Replace tunnel shielding Nov. (C. Pearson)
Connect electronics/gas/water/air for RPC Sep. - Nov.
Install MuTrigger N& S racks Sep. - Nov
CM Crane Install Oct.
PC1 west work (needs planning) Sep. - Nov.
DC East?/West Repairs Oct. - Nov.
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Shutdown ‘08 Schedule, cont'd

Remove all inst'n equipment(e.g. scaffolds) Oct. - Nov
Gap 5 north piping and cable tray re-loc. Oct. - Dec.
Gap 2 north cable tray & crate re-mounts Oct. - Dec
Fan Tray maintenance Oct. - Dec.
Prep for shutdown 2009 Nov. - Dec
Prep for run 9 Dec

Close shield wall start shifts Dec.

Start physics Jan 1



L= Station 1 MuTrigger FEE's
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Shutdown '‘0O8 Electrician Work

1) Install 30KVA UPS in Rack Room.
a) Remove existing 15kva UPS and relocate smaller 3KVA Safety System UPS.
b) Install new 30KVA UPS, 30 min. reserve capacity battery cabinet and
maintenance bypass breaker box along west rack room wall.
c) Remove existing #6 UPS feeder cable and replace with larger #2 gauge cable
(175 ft. run from feeder breaker to UPS and UPS to load distribution panel).

2)  Install HVAC cooling and/or fan power circuits into RPC tent. Install fans/cooling units.

3) Run Power to new MuTrgr FEE racks on MMN and MMS

__'
o
S 4) Install HVAC cooling and/or fan power circuits into RPC tent. Install fans/cooling units.
>
2.
=k 5) Install power and signal cable tray (ceiling suspended) for new DCM rack row - north of
o existing DCM racks.
©
©
9_3_ 6) Assist in signal cable installation for MuTr/RPC upgrades as necessary.
n
S 7) Upgrade power capacity of Central Magnet power distribution for future bridge rack loads.
*® a) Remove existing 15KVA transformer and install 45KVA unit.
b) Install new (larger size) power cable from rack room to Central Magnet
distribution breaker panels.
8) Install power feeds to RPC north & south tunnel racks from IR power panels.
NOTE: MuTr north power panel has no available breakers to feed north tunnel racks (south panel
has spare breakers for use). More engineering analysis is required to determine if the north
power panel should be increased in size or for installation of a sub panel branch can be
accomplished.
9) Install 120 volt AC power drops into new control room annunciator alarm rack (rack room).
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Work Permit Requirements

Standard Shutdown Commencement tasks (covered by approved
procedures) Done

MuTrigger FEE Upgrade (North & South) & MuTr Decaps, (including
confined space for MMS & MMN and scaffold installation) done, waiting
for approval

CM Crane Installation

RPC Prototype Installation

HBD re-installation

MuTrigger FEE rack platform installation

PC1 Repairs

(More will be needed - to be added to the list as appropriate)



T
PH ENIX

Spending priorities meeting last Friday
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PHENIC Engineering and Technical
Support Group

Updates due Friday, Spreadsheets
by tomorrow

5/15/08

Shutdown Work $$%

Projects Include:

CM Crane

. New 40 mm ID beampipe

. RPC Factory

RPC Prototype Installation

. RPC Final Installation

. MuTrigger FEE Upgrade

CM Access Stairs

MuTr Decapitations

. 6as House Reorganizationmaintenance
10. Bridge Rework

11.HBD Re-installation

12.DC East & West Repairs
13.PC1 Repair

14.Rack room UPS upgrade
15.Bridge Power upgrade

16.Rack Room Update
17.Detector Rack Fan tray replacement
18.Safety System Upgrade
19.Cooling Water system upgrade
20.DAQ/Trigger Upgrade

21 .DCM II Development

22.VTX support

23.FVTX support

24 .NCC support
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MuTrgr North FEE Rack Platform
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Bridge Rack Platform

Exploring alternative configurations
To maximize utilization of the bridge
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MuTrigger North Rack
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MuTrigger South Rack
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Shelf & Pb brick concept
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RPC Prototype

Rec'd dim's and lifting points from Larry B.

Ready to start work on RPC prototype

installation
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(2) ~1 Ton thru-the-wall AC's

available from CA-D

208V Need isolated electrical source

Storage Shelving: 2 additional sets
rec'd. Kenny is assembling them.

RPC Factory Support, cont.

5/15/08
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Combined CM Crane, MMN & Station 1 scaffolding Review

Crane installation
Postponed until fall
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Station 1 platforms rec'd. Remaining

components due ~5/28

WP is approved

Station 2/3 ready to build. Waiting for
5/15/08 administrative approval and.
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New Beampipe
PHENIX Design & Review
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CM Access
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CM Access
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Safety, Security, etc.

—
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Requirements for working on MMN scaffolding in MMN: Read and acknowledge (sign)
the WP, have current confined space, C-A access, PHENIX awareness and Elec.
Safety 1 training, sign the entry log each time you enter. Make sure the scaffold
checklist is filled out and signed each time before entering. Follow all instructions and
limits described in WP. Check with Jimmy or Carter if you have any questions.

Training Requirements status report sent out:

Most need RAD Woker 1
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Where To Find

PHITENIX PHENIX Engineering Info

——
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Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

JOOICPOOPI0PO0GI0IV0I@IO0POCIOOIO0PI0ICOPI0Y
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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